Print Date:

12/15/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP274

Contractor: R.D. Construction, LLC
Contractor's PO Box 752
Address: Pikeville, TN 37367

Estimate Number: 0006 Estimate Type: Progress

Contract Location: The on-call cable barrier repair on various Interstate

Estimate Approved:No Pay Period: 10/1/2016

Allowed:

Charged:

Elapsed Calendar Days:
Percent Time:

Percent Complete($):
Percent Behind:

Let:

Counties: BRADLEY, COFFEE, CUMBERLAND, GRUNDY, HAMILTON, MARION, PUTNAM,

SEQUATCHIE

Project(s): 98028-4198-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$433,757.00
$0.00
$433,757.00
$0.00
$0.00
$433,757.00

Previous to Date

$370,292.00
$0.00
$370,292.00
$0.00
$0.00
$370,292.00

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$63,465.00
$0.00
$63,465.00
$0.00
$0.00
63,465.00

Current Contract:
Original Contract:

to 11/30/2016

Time
432.0 Days
401.0 Days
401.0 Days

92.82 ¢,

139.37 %
- %
Dates
08/28/2015
09/11/2015
10/06/2015
10/27/2015
01/19/2016
12/31/2016

Amounts

$315,950.00
$315,950.00
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Print Date:
JJ07919

12/15/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98028-4198-04 100.00 N/A 63,465.00 The on-call cable barrier repair on various Interstate and S
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98028-4198-04 0700 9002 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 9000 108-08.04 HOUR LIQUIDATED DAMAGES/>= 25000 Bid: 0.000 Unit Price: $1,000.00
ROADWAY ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES/<25000 Bid: 0.000 Unit Price: $500.00
ROADWAY ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 0010 705-80.01 L.F. LONGITUDINAL CABLE BARRIER Bid: 1,000.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 1,374.000 Total: $4,122.00
98028-4198-04 0700 0020 705-80.03 EACH LONGITUDINAL CABLE BARRIER  Bid: 5.000 Unit Price: $1,000.00
(END TERMINAL) TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,000.00
98028-4198-04 0700 0030 705-80.04 EACH SOCKETED LINE POST W/ALL Bid: 1,200.000 Unit Price: $165.00
ACCESSORIES This Est: 309.000 This Est: $50,985.00
Total: 1,872.000 Total: $308,880.00

RR004
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12/15/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-4198-04 0700 0040 705-80.06 EACH TERMINAL POST W/ALL Bid: 40.000 Unit Price: $175.00
ACCESSORIES This Est: 12.000 This Est: $2,100.00
Total: 82.000 Total: $14,350.00
98028-4198-04 0700 0050 705-80.07 EACH CABLE RELEASE POST (TOP) Bid: 30.000 Unit Price: $500.00
W/ALL ACCESSORIES This Est: 3.000 This Est: $1,500.00
Total: 45.000 Total: $22,500.00
98028-4198-04 0700 0060 705-80.10 EACH LINE POST W/FTNG & ALL ACC. Bid: 150.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $250.00
98028-4198-04 0700 0070 705-80.12 LS CHECK CABLE TENSION Bid: 1.000 Unit Price: $20,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,000.00
98028-4198-04 0700 0080 705-80.14 EACH END TERMINAL HARDWARE FOR Bid: 50.000 Unit Price: $50.00
ATTACHING SINGLE CABLE This Est: 1.000 This Est: $50.00
Total: 13.000 Total: $650.00
98028-4198-04 0700 0090 705-80.15 EACH RETENSIONING CABLE BARRIER Bid: 100.000 Unit Price: $25.00
SECTION AFTER REPAIR This Est: 6.000 This Est: $150.00
Total: 43.000 Total: $1,075.00
98028-4198-04 0700 0100 705-80.17 EACH LONGITUDINAL CABLE BARRIER  Bid: 1.000 Unit Price: $250.00
TRAINING This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $250.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-4198-04 0700 0110 705-80.19 EACH HARDWARE FOR ATTACHING ALl  Bid: 700.000 Unit Price: $65.00
CABLES TO A SINGLE POST This Est: 132.000 This Est: $8,580.00
Total: 892.000 Total: $57,980.00
98028-4198-04 0700 0120 705-80.20 EACH LONGITUDINAL CABLE BARRIER  Bid: 12.000 Unit Price: $50.00
SPLICE (TORPEDO, This Est: 0.000 This Est: $0.00
TURNBUCKLE) Total: 20.000 Total: $1,000.00
98028-4198-04 0700 0130 705-80.21 L.F. LONGITUDINAL CABLE BARRIER Bid: 500.000 Unit Price: $1.50
CABLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 0140 705-80.22 EACH TERMINAL POST W/FOOTING ANl  Bid: 20.000 Unit Price: $50.00
ALL ACCESSORIES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 0150 706-80.18 EACH CABLE BARRIER TERMINAL Bid: 8.000 Unit Price: $50.00
(REMOVAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98028-4198-04 0700 0160 712-01.02 EACH LANE CLOSURE Bid: 20.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $50.00
98028-4198-04 0700 0170 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 50.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98028-4198-04 0700 0180 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 104.000 Unit Price: $50.00
This Est: 2.000 This Est: $100.00
Total: 13.000 Total: $650.00

RR004

V47 - TSMR  *END OF REPORT*
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